

DUN LAOGHAIRE & RATHDOWN
COUNTY DEVELOPMENT PLAN 2004 – 2010
(DEADLINE FOR ADOPTION OF THIS PLAN IS MAY 2004)

DATE			No of weeks	REQUIREMENT
Sequence	From	To		
Timetable for elected Members				
C	Sept 9,02	Nov 18,02	10	Directions to Manager for Draft Report content
E	Feb 10,03	Apr 07,03	8	Consider/Amend Draft Report prior to publication
J	Sept 1,03	Nov 30,03	13	Consideration of Manager Report after 1 st Public Display. Amendment/Adoption
N	Mid Feb, 04	End Mar, 04	6	Consideration/Adoption of County Development Plan
Timetable for Manager/Officials				
B	July 26,02	Sept 09,02	6	Prepare Manager's Section 11/4 Report
D	Nov 18,02	Feb 10,03	12	Prepare Draft Development Plan
F	April	2003	Circa 2	Prepared Draft Development Plan for 1 st Public Display
H	July 2003	Aug 2003	8	Prepared Manager's Report on 1 st Public Display Submissions
I	Sept 2003	Nov 2003	13	Prepare any material alterations for 4 week Public Display
K	Dec	2003	3	Prepare Draft Development Plan for 2 nd Public Display
M	Mid Jan, 04	Mid Feb, 04	4	Prepare Managers Report on 2 nd Public Display submissions if Draft has been materially altered.
Timetable for Public Submission				
A	May 29, 02	July 26,02	8	Presubmissions to Draft Development Plan
G	Late Apr, 03	End June, 03	10	1 st Public Display of Draft Development Plan
L	End Dec, 03	Late Jan, 04	4	2 nd Public Display of Draft Development Plan, if Draft Plan has been materially altered.